




དབལ་ཕྱན་འབྲུག་གཞུང་། ཕུན་ཚོགས་གླིང་ཁྲོམ་གྲེ།
ROYAL GOVERNMENT OF BHUTAN
PHUENTSHOLING THROMDE

POST CODE 21101, POST BOX NO. 02, PELKHIL LAM



PT/Infra/RBS/05/2020-2021/ 00257

July 16, 2020

NOTIFICATION

This is to notify all the contractors who have black topping work in their contract package awarded by the Phuentsholing Thromde. In reference to the meeting held on 08/07/2020, following decisions were taken and thus you are requested to kindly abide by:

1. In view of the acute shortage of skilled laborers, construction materials and heavy monsoon, the black topping work will be deferred till the end of August 2020. The work has to be started from the first week of September if the weather conditions improve as the nature and quality of blacktopping work is directly dependent on the dry weather condition.
2. The deferment is only for the black topping work, rest of the work has to be executed as usual and for resurfacing works, major potholes need to be repaired.
3. Idle charge for labour and materials or whatsoever will not be entertained at any cost by the Thromde within this deferment period.
4. Contractor has to renew their Performance Guarantee immediately after the issuance of the notification from Thromde as per the instruction from the concern site engineer.
5. Any claim for damages (civil structures and materials) at the site during the deferment period will not be entertained. The contractor has to rectify the GSB/WMM works during the time of blacktopping for those who had already laid, Thromde will be not liable and will not bear the extra cost for the damages incurred.

Chief Engineer
 Infrastructure Division
 Phuentsholing Thromde

(Chief Engineer)


Infra Division

Copy to:

1. Dasho Thrompon for kind information



དཔལ་ལྷན་འབྲུག་གཞུང་། ཕུན་ཚོགས་སྒྲིང་ཁྲོམ་སྡེ།
ROYAL GOVERNMENT OF BHUTAN
PHUENTSHOLING THROMDE
POST CODE 21101, POST BOX NO. 02, PELKHIL LAM



-
2. Executive Secretary for kind information
 3. M/s Sharshop Construction
 4. M/s Kurichu Construction
 5. M/s KD Construction
 6. M/s Mutanchi Construction
 7. M/s Sithang Construction
 8. M/s Therim Construction
 9. M/s Tshonyang Construction
 10. M/s Wangdicholing Construction